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— UNITED STATES GOVERNMENT

Memorandum

]
: EP 66-182
Y ! The Files: Contract No. 7305 DATE: 23 August 1966
26X1A9a
——
SUBJECT: Inspection Report No. 2 =
25X1A5a1
— 1. Project Description: ) 25X1A5a1
The
AM VHF transceiver. It measures 7" x 5" x 8" and provides 1 watt out-
— put in the 118 - 125 Mc/s band. This modified version contains a
waterproof handset and "tape" antenna.
— 2., Contractual Information:
8. ~Initial Cost: $59,070.00
b. Request for Procurement Action: 2 April 1966
- c. Initiation Date: 3 June 1966
d., Completion Date: 22 August 1966  Extension: 19 September 1966
e. Deliverable Items: One hundred "990 PW" transceivers with
s : Instruction manuals
3. Date of Telecon: 16 August 1966
- N .
4, Persons Attending:
Agency Non-Agency
+ — 5. Contractor's Performance:
- a., On schedule and expected to remain so: Yes
— b. Within obligated funds and expected to remain so: Yes
c., Satisfactory technical progress: Yes
w—
6. Project Status:
—
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6. Project Status:
e
Most parts for final assembly of the transceiver have been
25X1A5a1 received by I ''c only items that may cause 25X1A5a1
— delay in this contract are the I Cc-:c: and an RF
choke which are in short supply. Mr. |l hes contacted Station 25X1A5a1
25X1A6a Bl -G has requested an extension until the middle of September
— 1966, to account for the late delivery of these components.
No technical problems have been encountered to date. A T&I 25X1A531
_ man will be required at the [ o cnt in the early a
part of September to establlish test procedures for acceptance
testing. As the contract is written, the first production unit
25X1A6a must be accepted at the [ HIIIIININGE /11 remaining units will 25X1A5a1
— be shipped to | 2»d will be inspected prior to entering
into stock.,
25X1A9%a
——
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